PROVISION FOR POST PROJECT EVALUATIONS FOR THE UNITED NATIONS DEMOCRACY FUND
Contract NO.PD:C0110/10

EVALUATION REPORT

UDF-MOL-08-266: Women Can Do It ï Balanced Participation in Decision-Making

Date: 9 May 2012

Table of Contents

I. EXECUTIVE SUMMARY 1
II. INTRODUCTION AND DEVELOPMENT CONTEXT 5
III. PROJECT STRATEGY 8
i. Project approach and strategy 8
ii.

II.

I. Executive Summary

i. Project Data

This report is the evaluation of the project entitled "Women Can Do It – Balanced Participation in Decision-Making", implemented by the Political Club of Women 50:50 (PCW), based in Chisinau, Moldova, between October 1, 2009 and September 30, 2011 (24 months). The project benefited from an UNDEF grant of $150,000, with a project budget of $135,000, plus an UNDEF monitoring and evaluation component of $15,000. The grantee obtained additional funds (59,600 EURO) from Norwegian Peoples Aid (NPA).

The project was implemented by the grantee alone, in cooperation with the political parties of Moldova and members of its own network of women active in politics and civil society organizations. Through the project, PCW sought to address the unequal representation of women in national and local politics and decision-making in Moldova. More specifically, the purpose of the project was to empower women and encourage them to participate as candidates in the Local Elections of 2011.

As its name might suggest, the Political Club of Women 50:50 (PCW) is dedicated to strengthening the representation of women in political life, and seeks 50:50 participation by women and men at all levels. From the beginning, it has emphasized a non-partisan approach and has sought participation from women of all political persuasions. The strategy adopted by PCW in the UNDEF project is directly in line with the broad goals of the organization and focuses on a practical initiative to make a short-term difference, while, at the same time, making a contribution to addressing the longer-term goals of bringing women's participation in public life to optimal levels.

The project's methodology, as well as the philosophy and psychology of learning guiding it, derived from a remarkable training program begun by the women's organization of the Norwegian Labour Party, which developed the theory and practice of ***Women Can Do It*** (WCDI) in the early 1990s. PCW had utilized the core methodology in earlier, smaller-scale projects since 2001-2002.

ii. Evaluation Findings

The issue of the under-representation of women as candidates in elections and in decision-making in the public arena is a critical factor in limiting the inclusiveness of Moldova's political process. Accordingly, the project was certainly ***relevant*** to the broader goal of strengthening democracy in Moldova.

Interviews with project participants, trainers and PCW Board members, as well as a review of materials, confirmed the direct relevance of project activities and resource materials to the needs and interests of beneficiaries. As is suggested by the title, " , the emphasis throughout the project process was on building self-confidence and providing guidance on how to overcome barriers preventing women from realizing their potential as actors in the political process. The approach adopted proved highly pertinent to those involved, not only in relation to public life, but also in-3(i)5(al)6(s)-232

Overall, the project proved successful in achieving its objectives. Key factors in project ***effectiveness*** included, firstly, the soundness of project training and training-of-trainers methodology, as refined over the years since its launch in Norway, its adaptation in the Balkans and elsewhere, and by PCW through 10 years of experience in working with it in Moldova. Closely related to this in importance was the quality of the 26-member Training Team, t

not increase greatly. The Evaluation confirmed the effectiveness of the project in sensitizing women leaders, and women members of political parties at district and local level, to gender equality and to the urgency of working across party lines to achieve balanced gender participation in decision-making.

The greatest impact of the project was on its beneficiaries. The project enhanced their self-esteem and self-confidence, gave them the sense of being members of a community of women which transcends party lines and social divisions, motivated and empowered them to become active in public life, and provided the tools to enable them to do so successfully.

In considering ***sustainability***, as in the case of other Moldovan NGOs, there is no prospect for PCW to achieve financial sustainability without continuing international funding. However, while money will remain a continuing challenge, PCW has succeeded in building a strong, organizational capacity by building up a roster of experts with the practical skills and experience to take forward the 50:50 agenda of achieving balanced participation of women and men in decision-making.

UNDEF Added Value: The principal benefit obtained from UNDEF support was in the ability it gave to PCW to extend the reach of its program. Further, in providing the means for PCW to take a systematic and sustained approach to addressing the problem, UNDEF filled a gap in donor support to enhance gender equality, by focusing on the representation of women in Moldovan politics.

iii. Conclusions

ƒ "***Women Can Do It: Balanced Participation in Decision-making´ was an excellent and exemplary project***, and represented a very good return on the investment of UNDEF funds.

ƒ The project ***was relevant in that it defined a particularly critical niche in the pattern of systemic gender inequality in Moldova*** and designed a project with the prospect of making a difference.

ƒ The project was ***effective in its success in developing and applying a capacity development methodology highly relevant to the needs of beneficiaries***, and in selecting and preparing the trainers/organizers to deliver it. It succeeded in achieving both its outcomes and intended medium-term impact results.

ƒ ***Overall, the approach to budget design and implementation reflected the work of a thoroughly competent and professional organization***, which paid great attention to appropriate utilization of resources. This was a highly cost-effective project, with resources used strategically in support of achieving results.

ƒ ***The Impact of the project on its beneficiaries was profound, building self-confidence and a sense of personal empowerment, motivating large numbers of women to become candidates for local elections***, and equipping them with the means to be effective campaigners. It also enhanced the image of women as competent and capable political actors in the eyes of political leaders and among voters.

markets in the Soviet Union for its wine and other agricultural products. Today, it ranks as one of the poorest countries in Europe. With limited employment opportunities, the country has experienced persisting high levels of emigration. According to UN Moldova (*Country Analysis* 2011), it is estimated that some 40% of the Moldovan working-age

Risk: The principal risk (and a highly relevant one) identified which might have undermined the effectiveness of the project in attracting its target audience and achieving planned results was the possible refusal of political parties to cooperate. This was critical, since it was the parties locally which were asked to nominate possible participants. A second risk was the possible lack of interest of women across Moldova in taking part in the project, and of considering putting themselves forward as candidates in local elections.

A major unanticipated risk arose from the fact that the period of project implementation coincided with a time of rather dramatic political instability in the country, at a time when public opinion has been almost evenly divided between support for the Communist Party, on the one hand, and reformist, liberal democratic parties, favouring a closer association with the EU, on the other. From the beginning of 2009 to June 2011, the country experienced 3 parliamentary elections, a referendum on the constitution and local elections. This set of circumstances had some effect on the project schedule and, not surprisingly concentrated the attention of political leaders on the on-going crisis, rather than on issues of women's participation. However, the activities of the project were completed as expected, though with some delays, and with targets for numbers of events and participants roughly met.

ii. Effectiveness

With several years of experience in implementing *Women Can Do It*, often with modest funds, PCW has learned how to adapt the program to the local context. The strategy adopted for the UNDEF Project was built on what had been learned before and also included some adjustments and additions to the core approach developed by the

- Effective groundwork by the trainers (who were also organizers), guided by PCW and notes in the Trainers' Guide, in setting up the local seminars and round-tables. They sought the cooperation of the local administration, and, in selection of participants, worked through *rayon* (district)-level political party leaders and heads of party women's organizations at the same level (where these existed). Most participants in the WCDI seminars were nominated by their political parties. The thoroughness of preparations is indicated by the guideline, followed faithfully, that each participant was to be contacted twice by telephone prior to the event, to confirm her attendance.

- The utilization of resource materials, which were tailored to the needs of the target audience, by participants, beyond the WCDI seminars.

- Understanding by PCW that the women who were likely to participate were mainly working professionals, technical and administrative personnel, possessing the basic qualifications and capabilities to contribute to political life.[2] At the same time, it was recognized that most lacked the self-confidence and practical tools necessary to enable them to be effective as candidates for election. These additional elements could be provided through a short-term, intensive program.

- T

participation had been a very positive experience, reinforcing their own commitment to the 50:50 agenda and their sense of solidarity with other women in Moldova.

change in attitude towards gender equality. However, there is a long way to go in

V.

However, while money will remain a continuing challenge, ***PCW has succeeded in building a strong, renewable capacity in the form of a roster of experts***, some older and some younger, with the practical skills and experience to take the 50:50 agenda forward.

xiii.

Director and project team, and in the strong role played by the members of the National Board.

The design of the project and the adaptation of an international training program to local needs were well done. The sequencing of the project was also effective. The holding of the final campaign during the pre-election period reinforced what had been done before, and the preparation and distribution of the *Guide to Successful Women Candidates* made a significant difference to the ability of many of those seeking election to get their message to the voters and establish rapport with them. The media attention to the final campaign, nationally and locally, was also helpful in strengthening the visibility and credibility of women candidates among “the political class”.

VIII. ANNEXES

Annex 1: Evaluation questions

DAC criterion	Evaluation Question	Related sub-questions
Relevance	To what extent was the project, as designed and implemented, suited to context and needs at the beneficiary, local, and national levels?	ƒ Were the objectives of the project in line with the needs and priorities for democratic development, given the context? ƒ Should another project strategy have been preferred rather than the one implemented to better reflect those needs, priorities, and context? Why? ƒ Were risks appropriately identified by the projects? How appropriate are/were the strategies developed to deal with identified risks? Was the project overly risk-averse?
Effectiveness	To what extent was the project, as implemented, able to achieve objectives and goals?	ƒ To what extent have the project's objectives been reached? ƒ To what extent was the project implemented as envisaged by the project document? If not, why not? ƒ Were the project activities adequate to make progress towards the project objectives? ƒ What has the project achieved? Where it failed to meet the outputs identified in the project document, why was this?
Efficiency	To what extent was there a reasonable relationship between resources expended and project impacts?	ƒ Was there a reasonable relationship between project inputs and project outputs? ƒ Did institutional arrangements promote cost-effectiveness and accountability? ƒ Was the budget designed, and then implemented, in a way that enabled the project to meet its objectives?
Impact	To what extent has the project put in place processes and procedures supporting the role of civil society in contributing to democratization, or to direct promotion of democracy?	ƒ To what extent has/have the realization of the project objective(s) and project outcomes had an impact on the specific problem the project aimed to address? ƒ Have the targeted beneficiaries experienced tangible impacts? Which were positive; which were negative? ƒ To what extent has the project caused changes and effects, positive and negative, foreseen and unforeseen, on democratization? ƒ Is the project likely to have a catalytic effect? How? Why? Examples?
Sustainability	To what extent has the project, as designed and	

Annex 2: Documents Reviewed

European Commission, *Country Report, Republic of Moldova*, Implementation of the European Neighbourhood Policy in 2010: Brussels, 25 05 2011, SEC (2011) 643

European Forum for Democracy and Solidarity, Moldova, *Country Report*, June 2011 (www.europeanforum.net/country/moldova)

Freedom House, "Moldova", *Nations in Transit 2011*

Political Club of Women 50:50, *Women Can Do It! Ten Years in the Republic Of Moldova*, 2011. (in the Moldovan language)

UN Moldova, *Country Analysis*, June 2011

USAID Gender Assessment Moldova, Final Report, March 8, 2011

Women Can Do It Website (Norway) (www.womencandoit.no)

Annex 3: Persons Interviewed

January29, Sunday

Annex 4: Acronyms

CEDAW	Convention on the Elimination of all forms of Discrimination against Women
DAC	Development Assistance Committee
EQ	Evaluation question
EU	European Union
GE	Gender Equality
MP	Member of Parliament
NGO	Non-governmental organization
NPA	Norwegian Peoples' Aid
OSCE	Organization for Security and Cooperation in Europe
UN	United Nations
UNDEF	United Nations Democracy Fund
UNDP	United Nations Development Program
US	United States
USAID	United States International Development Agency
WCDI	Women can Do It!