PROVISION FOR POST-PROJECT EVALUATIONS FOR THE UNITED NATIONS DEMOCRACY FUND
Contract NO.PD:C0110/10

# EVALUATION REPORT

UDF-PAK-07- 'HPRFUDF\ IRU :RPHQ¶V 5LJKWV LQ 6LQGK 3D

Date: 27 Octob er 2011

# Table of contents


I. EXECUTIVE SUMMARY ..... 1

II. INTRODUCTION AND DEVELOPMENT CONTEXT ..... 4

(i) The project and evaluation objective ..... 4

(ii) Evaluation methodology ..... 4

(iii) Development context ..... 5

III. PROJECT STRATEGY ..... 6

(i) Project approach and strategy ..... 6

(ii) Logical framework ..... 9

IV. EVALUATION FINDINGS ..... 10

(i) Relevance ..... 10

(ii) Effectiveness ..... 10

(iii) Efficiency ..... 12

(iv) Impact ..... 12

(v) Sustainability ..... 14

V. CONCLUSIONS ..... 16

VI. RECOMMENDATIONS ..... 17

VII. OVERALL ASSESSMENT AND CLOSING THOUGHTS ..... 18

VIII. ANNEXES ..... 19

ANNEX 1: EVALUATION QUESTIONS ..... 19

ANNEX 2: DOCUMENTS REVIEWED ..... 20

ANNEX 3: PEOPLE INTERVIEWED ..... 21

ANNEX 4: ACRONYMS ..... 23

# I. Executive Summary

### *(i) Project data*

The project *"Democracy for Women's Rights in Sindh, Pakistan* was implemented by Aasthan Latif Welfare Society (ALWS) from 1 September 2008 to 31 August 2010. The UNDEF grant amount was US$ 325,000 with a project budget of US$ 300,000, and an evaluation component of US$ 25,000.

creating awareness of fundamental rights, the advantages of democracy and the importance of participation, mobilizing and motivating rural females to actively participate in political life, and organizing them to take collective efforts on their own behalf. Project activities were targeted at both women and men in 680 communities in Sindh Province, Pakistan, and included data collection, various types of participatory meetings, extensive media campaigns, social gatherings to stimulate community discussion, and the organization of local groups to promote and pr

### *(ii) Evaluation findings*

relevant to needs in the districts covered. Reasons included the fact that democratic participation, especially of women, is low. Underlying causes include the male-dominated social system. low awareness of fundamental freedoms and democratic rights, and general lack of confidence in democratic processes. The poor record of Pakistan in democratic governance gives good reason for the latter.

As extensively documented in the Final Narrative Report written by ALWS, the project aimed at reaching an exceptionally high number of people and succeeded in doing so. Targets were either met or exceeded, and combined with the generally high quality of project interventions, this7 Tm[6-14(by)i r44(r)-3(ee)tee toFinal erv(u-3gET Ei)6(t)-4(he)3()-4 Tm[<evaluat1 72.024

factors for sustainability are the good track record of ALWS and the fact that many women obtained national identity cards as a result of the project.

This project attests to the great importance of encouraging beneficiaries to affiliate with the administrative system, as well as the unexpected positive impacts that this can have.

automatically from awareness raising and education. Yet, it also has a very concrete dimension; it follows from the entitlements that arise from being a recognized member of the administrative system. As was proven after the flood when only officially registered persons were eligible for public relief, an identity card is an asset.

### *(iv) Recommendations*

Following from the conclusions, it is recommended that ALWS should strategically address the breadth -depth dimensions of future project designs, paying special attention to differentiating the needs of different project beneficiaries. As we pointed out, more focused interventions benefiting fewer persons might have improved project efficiency. TWVG members could have been better trained, strengthening the backup received by VWVGs, which will be crucial for sustainability as communities move into the post-project period. Mass media campaigns could have included a qualitative market research component, even as simple as a few focus groups, to help assess impact and revise messages and materials accordingly.

Finally, the experience of this project gives a clear signal to ALWS that it should continue to integrate registration and identity cards into its future project activities, whether in the area of In future work on empowerment, continue to stress the importance of administrative affiliation.

## II. Introduction and development context

### *(i) The project and evaluation objective*

This report evaluates the project *"Democracy for Women's Rights, Sindh, Pakistan* implemented by Aasthan Latif Welfare Society (ALWS) from 1 September 2008 to 31 August 2010. The total grant was US$ 325,000, of which the project budget was US$ 300,000, and US$25,000 was reserved by UNDEF for Monitoring and Evaluatoin.

fundamental rights, the advantages of democracy and the importance of participation, mobilizing and motivating rural females to actively participate in political life, and organizing them to take collective efforts on their own behalf. Project activities were targeted at both women and men in 680 communities in Sindh Province, Pakistan, and included data collection, various types of participatory meetings, extensive media campaigns, social gatherings to stimulate community discussion, and the organization of local groups to hts.

### *(ii) Evaluation methodology*

The methodology for this evaluation, agreed upon by Transtec and UNDEF, was detailed in a *Launch Note*



a

- What are the main constraints to building on project achievements, and how might these be addressed by future activities?

### *(iii) Development context*

Pakistan is a rapidly-developing lower middle-income country with a semi-industrialized economy. Though its economic growth over recent decades outpaced the global average, Pakistan has, over the past few years, faced significant political, economic and constitutional challenges. Devastating floods in mid-2010 further added to economic woes of the country. With an estimated damage of over US$ 10 billion, the floods interrupted economic recovery -8 years may have been partly reversed. Flood-related reconstruction activities will span several years.



*economrecent rapidht tiv-4 1 2w 1 e e 1 8 ] T p e n f 9 T 1 r c n - A 1 ) - 8 4 ) 5 - 4 v ) 1 e a ) 3 6 1 2 h o ) 3 m ) - 0 2 2 8 4 r ) - 3 a k 8 8 8 - G B 8 8 8

- Creating awareness and raising consciousness among rural community members about

- Motivating and mobilizing rural communities (and particularly women) to take active part in political activities for their own welfare & development;
-
protection of their basic constitutional rights through democracy.

These intended outcomes were approached sequentially, as detailed in the Project Document and in the Final Report.

### *(ii) Logical framework*

An approximation of the project

# IV. Evaluation findings

### *(i) Relevance*

development in the local context. In the targeted districts of Sindh Province, women are under-registered, and voter turnout is low (<25%) among women who are registered. Poverty and illiteracy exacerbate these problems, especially among rural populations, which comprise 88% of the three targeted districts. Many women are unaware of their rights or of the potential role of democracy and political participation in addressing their needs. The lack of participation of women in the political process diminishes the likelihood that issues important to women will be addressed. In promoting the demand for democratic governance, the project was relevant to UNDE

In this context, increasing awareness about democracy, mobilizing and motivating individuals to participate in political life, and creating community structures to support this participation are worthwhile initial steps towards effective democratization. An important and largely unanticipated project element was the engagement of staff in helping beneficiaries (especially women) to obtain Computerized National Identity Cards (CNICs), a prerequisite for voting. This was a concrete and direct step towards democratic participation in the region, and can be considered to be of importance from multiple standpoints relevance, effectiveness, impact, and sustainability.

If lack of education and awareness are the main barriers to political participation by rural women in the region, a close second is the male-dominated social milieu, which discourages women from active involvement. Moreover, even the low voter participation rate among women masks the fact that voting choices are frequently coerced by
not only women but men are often subordinated in the landlord-tenant setting. The inclusion of village men in project social mobilization efforts was thus an important factor in ensuring project relevance, as real change is unlikely without their involvement.

The relevance of the project is clear from the reactions of interviewed beneficiaries. In the ty to

### *(ii) Effectiveness*

ALWS identified several risks to project completion, including the heavy work burden incumbent upon rural women and their lack of transport, and the likelihood of interference by males and by local politicians. Their proposals to minimize these risks consultations with women on meeting times, provision of transport where needed, separation of male and female meetings and mobilization of community members to interact with local politicians were appropriate, and strongly benefited from

Second, AWLS has documented a significant increase in knowledge related to democracy in their community meetings, of which there were over 100,000. Third, resolutions were signed after each meeting pledging attendees to support this is a concrete outcome, symbolically important, which may be drawn upon in f Fourth, although numbers were not available to the evaluators, there was a reported large increase in the number of registered voters, especially women. Finally, through the course of the project, extensive lists of unregistered voters were prepared, with a commitment to help these individuals get their CNICs a prerequisite for voting.

Media campaigns were not nearly as well documented relative to other project interventions. In particular, an evaluation of their impact on non-project participants would be useful.

Whether these proximate impacts will translate into the longer-term

, especially their right to participate in politics. ALWS, in its Final Narrative Report, sees the overall

# V. Conclusions

The conclusions presented here represent a synthesis of the answers to the Evaluation Questions presented in the previous section.

***(i) The grantee/implementing NGO's network/contacts and local history were critical to the success of the project***. By virtually all measures, this project was highly successful.
target area and their close familiarity with local culture and power structures. ALWS was able

## VII. Overall assessment and closing thoughts

This project constituted an extensive effort by an established NGO to lay the groundwork for a grass-roots movem
the project interacted directly with over 100,000 rural residents of an area where women are often poor, illiterate and actively discouraged from participation in political life. In the process were established and a wider audience

# VIII. Annexes

## Annex 1: Evaluation questions

| DAC criterion | Evaluation Question | Related sub -questions |
|---|---|---|
| Relevance | To what extent was the project, as designed and implemented, suited to context and needs at the beneficiary, local, and national levels? | ƒ Were the objectives of the project in line with the needs and priorities for democratic development, given the context?<br>ƒ Should another project strategy have been preferred rather than the one implemented to better reflect those needs, priorities, and context? Why?<br>ƒ Were risks appropriately identified by the projects? How appropriate are/were the strategies developed to deal with identified risks? Was the project overly risk-averse? |
| Effectiveness | To what extent was the project, as implemented, | |

## Annex 3: People interviewed

| NGO Personnel |
| --- |
| 1. Mr. Abdul Ghafoor Alasti |

| | |
|---|---|
| 25. Ms. Amina, | Member, Village Women Voice Groups (VWVGs) |
| 26. Ms. Zebu | Member, Village Women Voice Groups (VWVGs) |
| 27. Ms. Khadi | Member, Village Women Voice Groups (VWVGs) |
| 28. Ms. Rozan | Member, Village Women Voice Groups (VWVGs) |
| 29. Ms. Pathani, | Member, Village Women Voice Groups (VWVGs) |
| 30. Ms. Aisha, | Member, Village Women Voice Groups (VWVGs) |