PROVISION FOR POST-PROJECT EVALUATIONS FOR THE UNITED NATIONS DEMOCRACY FUND
Contract NO.PD:C0110/10

EVALUATION REPORT

TRANSTEC PROJECT MANAGEMENT

UDF- PAR-08-280 Paraguay facing its future: Dialogues to strengthen democracy

Date: 1 September 2012

Table of Contents

I. EXECUTIVE SUMMARY 1
II. INTRODUCTION AND DEVELOPMENT CONTEXT 5
(i) The project and evaluation objectives 5
(ii) Evaluation methodology 5
(iii) Development context 6
III. PROJECT STRATEGY 7
(i) Project approach and strategy 7
(ii) Logical framework 9
IV.

democratic change. From this perspective, the experience can contribute value added t o UNDEF.

(iii) Conclusions

Prioritize activities with youth and adolescents. Adopt appropriate methodologies and promote the organization of groups and movements characterized by a democratic culture and th

II. INTRODUCTION AND DEVELOPMENT CONTEXT

(i) The project and evaluation objectives

This report presents the findings from the evaluation of the project Paraguay facing its future: Dialogues to strengthen democracy, implemented by the NGO Asociación Trinidad, Ciudadanía, Cultura y Desarrollo (ATCCD) from November 1, 2009 to October 30, 2011. UNDEF provided a grant of US$250,000, of which US$25,000 was retained for monitoring and evaluation purposes. The total project budget is US$426,000, including US$176,000 in cofinancing provided by the NGO.

The objectives of the project are: (a) to promote consensus between the government and social, political, and economic stakeholders; and (b) to encourage civic responsibility through a multidimensional approach, with a view to improving the tax system.

- The project management team;
- The consultants and heads of the training programs, radio show, and public awareness campaigns;
- Representatives of political parties, journalists, civil society organizations, and the private sector that attended the projectôs informational and training workshops;
- Ministry of Education and Culture officials and the principal of a high school where public awareness activities were carried out; and
- A group of young people who had participated in the Graffiti and Mural Contest.

Field visits were made to the communities of Tablada Nueva and Viñas Cué, and to the Presidente Franco high school, where the project conducted activities.

(iii) Development context

Paraguay has a land area of 406,752 km^2. Some 50% of its estimated population of 6,459,058 (2011) is concentrated in two of its 17 departments (counties), Central and Alto Paraná. The most recent UNDP Human Development Report (2011) states that ñParaguayôs HDI value for 2011 is 0.665 - in the medium human development category - positioning the country at 107 out of 187 countries and territories. Between 1980 and 2011, Paraguayôs HDI value increased from 0.544 to 0.665, an increase of 22.0 per cent or average annual increase of about 0.6 per cent.n...8527 266.T re 67(824 621.>1.04 Tf 1 0 0 .06 re W* n 0.851 g 69.384 63.12 45 293.81 562.27 Tm [(2)] 30146)14( )C /P <467(e)]44 Tf 1 0 0Q0 1 297.53 557.23 Tm [(.)-4305-45 266.T r67(e)]9(50)3(%4/-315

At the time of project design Paraguay was the only country in South America without a personal income tax.[5] The project was designed in an exciting social, economic, and political context marked by two historic national events. The first was the conclusion of the democratic transition with the change in political party after 61 years of dictatorship by the Colorado Party. Indeed, after the end of its rule (1954-1989) and the election of opposition candidate Fernando Lugo as President in 2008, Paraguay is now experiencing a period of real change, especially in the key areas of good governance and social equity. However, it faces major constraints, among them fragile institutions, deep-rooted cronyism, and even government corruption.

The second event was the country's unprecedented economic boom, marked by 14% growth. This promising economic and political picture gave Asociación Trinidad the opportunity to design this project, with the idea that a better, equity-based tax policy will strengthen democracy and empower state institutions. However, business and political lobbies opposed to the adoption of a personal income tax have lobbied intensely against the tax since 2006. This lobby has a majority in both chambers of Congress, preventing systematic consideration of the bill.

This external factor, important for meeting the project's general and long-

contributing to the continuity of the initiatives and achievement of the long-term development objective.

The gender approach was one of the criteria considered when creating beneficiary groups for the different activities. Women, adolescents, and young people were very engaged and their involvement was very positive, as their ability to participate and exercise citizenship in neighborhood councils and local and community forums had improved.

(ii) Effectiveness

Through the interviewees' perceptions and opinions, the evaluators confirmed that the project had made a real contribution to tax justice, paving the way to greater public awareness, information, and institutional strengthening.

The training activities led to the creation of forums to bring civil society and public- and private-sector stakeholders together around specific issues. Awakening these individuals to these heretofore little-known issues made it possible to share information and support public discussion, learning, and organizing. The result was mobilization of the media (broadcasters, journalists, and sectors of the press), social organizations (community and neighborhood social groups and NGO networks), and members of Congress and political parties, especially in neighborhood grassroots committees and commissions. Particularly important was the involvement of women and young people, since many of them are in charge of motivating and/or coordinating grassroots groups. Many women hold positions in neighborhood coordinating bodies and/or the municipality. Teachers are organizing groups to share

found good consistency between the budget requested and its execution. Most of the budget was allocated to the training workshops and forums, which is consistent with the objective pursued. The majority of the training activities were one-day affairs, which meant there was not always enough time to discuss the topic in depth.

For the workshop evaluations, ATCCD handed out evaluation forms so that participants could state their opinions and offer suggestions about the quality of the information received and the methodology used. Overall, the results were very positive. Some participants would have liked more time for interaction and group work. At the same time, the beneficiaries have offered many suggestions about what they would like to see included in future training activities. This can be

V. CONCLUSIONS

i. Reputation and track record

VII. OVERALL ASSESSMENT AND CLOSING THOUGHTS

The evaluators consider the project to have made a very substantial and relevant contribution, given the political situation in Paraguay. The current motivation and involvement of the public, particularly civil society, as well as women and adolescents, is a real achievement and evidence of the projectõs relevance to the needs of the beneficiary populations.

The projectõs value added has had a visible impact at several levels, awakening different beneficiary groups to their rights and duties as citizens and creating opportunities for participation in communities, neighborhoods, and high schools.

Also important has been the creation of venues for dialogue open to representatives of civil society, journalists, members of political parties, and the local authorities, which demonstrates the relevance of the project. This is truly encouraging, not only for ATCCD but also and especially for the beneficiary groups.

VIII. LIMITATIONS, CONSTRAINTS, AND CAVEATS

Al( )-69(t)-9Nua06if TJ ET >i..9e-65(on)3(l2o>> BDC BT 1 0-3(C)4(O)9(N)4()h0 0 1 70.)-12()BT 1 0 0 1 -3

IX. ANNEXES

ANNEX 1: EVALUATION QUESTIONS

DAC criterion	Evaluation Question	Related subquestions
Relevance	To what extent was the project, as designed and implemented, suited to context and needs at the beneficiary, local, and national levels?	Were the objectives of the project in line with the needs and priorities for democratic development, given the context? Should another project strategy have been

ANNEX 2: DOCUMENTS REVIEWED

- Project program and management documents:

ANNEX 3: PERSONS INTERVIEWED

June 3, 2012
Arrival of international expert in Paraguay